FFY 2023 (projects carried forward from FFY 2022)

Chicago Metropolitan
Agency for Planning

FFY 2023 CRRSAA Shared Fund Active Program Status Report: February 2023

TIP ID Project Sponsor Programmer Fund Source CRRSAA Match Source(s) Match Amount Phase Total Max % Project Total Authorization Phase Target OEI‘:R:::: Obligation Current Status Current Status Prior Status Prior Status
d P 8 Programmed CRRSAA d Deadline Let / Auth. 8: Remainder Date Date
Amount
. . X I Final plans submittal anticipated 11/2022 and ROW
09-20-0002  Indian Trail Rd Reconstruction from Mitchell Rd to Church Rd Aurora Kane/Kendall Council CRRSAA-SF $2,977,419|  Local, STP-L, HsIP $6,334,774|  $9,312,193 32% $8319,074|  3/31/2023 CON/CE 42023 $0 Final plans submitted 11/28/22; ROW certification 12/29/2022  |certification anticipated 1/2023 for an 3/2023 target 9/29/2022
(Auth 3/2023) anticipated 3/2023 for a 4/2023 target letting. letting
. . Final plans submitted 7/8/22; and ROW certification
09-16-0013 Wolfs Crossing and Harvey Road Intersection Improvement Oswego Kane/Kendall Council CRRSAA-SF 1,473,738  Locah STP-LITER, $7,224,262 8,698,000 17% 455,394,366 3/31/2023 CONJ/CE N/A- Auth $853,509 $620,229|ROW certified 11/18/22. Funds authroized (AC) 12/6/22. 12/27/2022  |planned for 11/2022 for 1/2023 letting. Partial cost 9/27/2022
CRRSAA-L (12/6/22 AC) Partial cost increase of $620,229 granted 10/20/22. N
increase of $620,229 granted 10/20/22.

Dauberman Rd Extension from US 30 to Granart Td Local, Grade Xing N/A - Auth (12/1/22 N/A - Auth Final plans submitted 6/13/2022; ROW certification
09-99-0101 Kane Co DOT Ki Kendall Ce il CRRSAA-SF 1,500,000 i , -L, 19,643,009 21,143,009 7% 26,960,324 CON 1,500,000 0 izati ing. 12/28/2022 . ¢ . 9/21/2022

(Granart/Dauberman/BNSF Railroad) ane to ane/Kendall Counci $ Prote?:rg::g LSTP L s $ v $ AC) (12/1/22 AC) s $O[AC Authorization 12/1/2022 for 1/2023 state letting /28] anticipated 10/2022 for the 1/2023 target letting. 721/
Requests for cost increases

Additional CRRSAA- "~ : : P—
TIP ID Project Sponsor Programmer Fund Source SF Match Source(s) Additional Phase Total Max % Project Total| Date of Request Phase Target Prior Obligated Obllg.atlon Current Status Current Status Reason for Request
Match Amount| STP-SF Let / Auth. Amount Remainder| Date
Requested
Let 1/20/2023. Low bid is $1,258,168 above estimate. Based on 60% plans. Part of request granted 10/20/2022. This amount is
. . " Local, STP-L, ITEP, N/A - Auth Funds authroized (AC) 12/6/22. Partial cost increase of the balance of the request.

09-16-0013 O Ki Kendall C | CRRSAA-SF 1,541,448 385,362 8,698,000 18% 55,394,366 2/15/2022 CON/CE 853,509 620,229 12/27/2022

Wolfs Crossing and Harvey Road Intersection Improvement swego ane/Kendall Council $1,541, CRRSAA-L $385, $8,698, o $55,394, /15/ 1/ (12/6/22 AC) $853, $620, $620,229 granted 10/20/22 (shown here as ob remainder) /27/.
Local CRRSAA program requests for cost increases

Additional CRRSAA- . : : P—
TIP ID Project Sponsor Programmer Fund Source L| Match Source(s) Additional Phase Total Max % Project Total| Date of Request Phase Target Prior Obligated Obllg.atlon Current Status Current Status Reason for Request
Match Amount| STP-SF Let / Auth. Amount Remainder| Date
Requested

06-15-0003 FAU 350 Cicero Ave from 128th St to 143rd Crestwood Southwest CRRSAA-L $678,387 Local $169,597 $847,984 80% $1,577,330 6/30/2022 CON 4/2023 ROW certification anticipated 1/2023 12/29/2022 Updated estimate
02-06-0035 Gross Point Rd from Old Orchard Rd to Golf Rd Skokie North Shore CRRSAA-L $695,207 Local, CMAQ, State $625,460 $1,320,667 70% $7,097,138 10/3/2022 C/CE Increase $276,871 SOJAC Authorization 8/16/22; Let 9/23/22 12/31/2022 High bid
08-14-0022 Lies Rd from Gary Ave to Schmale Rd (Lies Rd Bikeway) Carol Stream DuPage CRRSAA-L $99,086 State, ITEP, Local $228,780 $738,000 80% $1,065,977 12/7/2022 CON Increase $509,220 SOJAC Authorization 9/13/22; Let 11/18/22 12/31/2022 High bid
03-09-0072 Touhy Ave at Gross Point/Harts Rd Intersection Improvements Niles Northwest CRRSAA-L $258,715 Local, State $64,679 $3,657,194 80% $4,639,586 1/4/2023 CON Increase S0 S0 Targeting 3/2023 letting 12/31/2022 Updated final cost estimate

Phases: E - Engineering

ENG1 - Phase 1 Engineering

ENG2 - Phase 2 Engineering ROW - Right of Way  CON - Construction

CE - Construction Engineering

IMP - Implementation
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